
I. Purpose & Need:

Improve safety and traffic flow at the North bound off ramp from Route 101 @ California Street.
Relocate the terminus from its present location to facilitate traffic flow and create more ramp storage.
Tunnel just north of California Street abutment to realign and extend the off ramp to Oak Street, or extend California Street  Overcrossing
to realign and extend the off ramp to Oak Street.

II. Benefits

Improved safety and traffic handling at the ramp terminus
Reduce congestion on the freeway.

III. Cost
The Total Project Cost will be decided at later stage. The funding is required for the Environmental and Project Report.
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ROUTE 101 VENTURA AT CALIFORNIA
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PROJECT SCHEDULE
Total Estimated Cost of Project: 15 Million

VENTURA 101 at California

TCRP PROJECT # 47
07-21070K
PPNo 2742

Ven-101-KP (29.894/30.007)

**  Additional funding will be determined after the Project Report is complete. If additional funds are required, they are expected to come from the City of
San Buenaventura.

IV. Project Issues

The right of way acquisition may involve three private properties adjacent to the project.

Fund Source Programmed Amount Additional Funding  Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

RTIP
ITIP     
Grandfathered STIP  
SHOPP     
Measure     
RSTP     
CMAQ     
TCRP $15,000,000.00 Additional fund may be needed PA&ED, R/W Cert, RTL, Part CCA
Private Funding  **
Total 


